

Revised Indicative Timeline* for the Notices Hub (October 28th, 2024)

* all dates subject to revision 20 Feb 2 May - ISDA • Fatal flaw **AGM** versions 4 Nov (US/Eur)/5 Nov (AsiaPac) Protocol preof adherence • 1st WG call on Matching process protocol 5 Nov - 29 Nov period launch and prototype walk through circulated WG feedback on • Launch of S&Pmatching process led client and prototype outreach 1 Sept - 15 Oct process • ISDA, S&P and 1 Dec – 31 March Linklaters spec out proposal WG calls held on 15 March for matching draft docs with process • First 20 Priority final comments 30 June Jurisdiction due Feb 14. • S&P build Notices Hub Go Live **Opinions** wireframe Opinions drafting delivered for Protocol Effective Date prototype process review commences Sept Oct Nov Dec Jan Feb Mar Apr May Jun 2024 2025 Pre-adherence period 4 Dec • Draft protocol provided to 23 April WG members for comment • First 20 Priority by 13 December **Jurisdiction Opinions** finalised